RAJIV GANDHI SCIENCE CENTRE TRUST FUND
Indicative Annual Procurement Plan
(FINANCIAL YEAR 2026-2027)

Last Updated:		*To be updated at least every six months*				
SNO	**Type/Nature of Procurement**	**Procurement Details**	**Cost Estimate (Rs)**	**Procurement Method to be used**	**Expected Date of launching of Bid**	**Remarks**
	H022304 - Acquisition of Exhibits and Equipment		**2M**			
1	Goods	Office Equipment : 3 Laptops : Director, Graphics Department and IT	300,000.00	RFQ	As from August 2026	Bids launched on 17.08.26, closing date was on 26.08.26 and only 2 bids received.
		AC for Conference room	150,000.00	RFQ	In process	Bid for replacement of one AC in the conference already launched and awarded. Bids for AC in education dept already launched.
2	Other Services	Exhibition - Technology in our life Gallery - PART 1	250,000.00	RFQ	Sep-26	Tender for artwork already awarded, awaiting supply of artwork. Completion is expected in 2 months time.
3	Goods	Exhibition - Technology in our life Gallery - PART 2 (DIGI LAB)	400,000.00	RFQ		Under design stage
4	Goods	Exhibition on Astronomy - New	350,000.00	RFQ	Aug-26	Exhibition from US still under negociation with American Museum of National History.
5	Goods	Acquisition of Telescopes for Astronomy Exhibition	400,000.00	International bidding – RFQ – by email	Oct-26	Bids still under preparation. To award in Feb 2027
6	Goods	Equipment for Galleries	350,000.00	Mixed Modes	Sep-26	Not yet started.
7	Goods	3D Film Projection Unit	250,000.00	RFQ – international and local	Oct-26	Bids will be launched in Oct 2026 and awarded in Feb 2027
	H0487 - Upgrading of Electrical Network		**600,000.00**			
8		Electrical Works	300,000.00		Oct-26	Retention Money 300,000
9	Goods	Miscellaneous electrical works	300,000.00	Mix modes depending on equipment	Sep-26	Works will start in Jan 2027
	H0528- Repairs and Upgrading Works		**2.5M**			
10	Works	AC in auditorium	Rs 2.5M (as appproved)	Restricted Bidding	Aug-26	Letter sent to MNI on 31.08.26 for hiring of an engineer.

	H022305 - Exhibition on AI		**0.5M**			
11	Goods	Equipment & accessories	200,000.00			Under design stage and final document will be submitted by end of Sept 2026.
		Structural works (panels)	100,000.00			
		Graphics Works	200,000.00			
	H022306- Acquisition of Inflatable planetarium		**3M**			
12	Goods	Inflatable planetarium, projector and accessories		Internaltional Bidding	Sep-26	Bids under preparation.
	Recurrent Budget					
13	Services	Treatment of Termites	300,000.00	Low value Procurement	Jul-26	Mechanical Dept
14	Works	Miscellaneous works for RGSC	200,000.00	Low Value Procurement	Aug-26	Tiles/flooring
15	Services	Printing materials	200,000.00	RFQ	Jul-26	Graphics works
16	Services	Insurance for RGSC	200,000.00	RFQ	To relaunch in July 2026	